
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 03/01/2015

to 05/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14718-13-000-0

Estimate Summary By Project

Estimate Number: 0011

06/01/2015

Contract Location: Time Allowed:

 VARIOUS LOCATIONS IN FORSYTH COUNTY

 

Contractor:

OHMSHIV CONSTRUCTION, LLC Date Let:

1805 HERRINGTON RD., BLDG. 3, STE. E Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LAWRENCEVILLE GA 30043-7987 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

STATE AUTOMOBILE MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

02/14/2014

02/17/2014

03/05/2014

10/04/2014

00/00/0000

196 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 117.35

230 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$837,667.10

$837,667.10

$56,271.37

93.43%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010019      $837,667.10 $837,667.10 $56,271.37 93.28% $2,264.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 03/01/2015

to 05/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14718-13-000-0

Estimate Summary By Project

Estimate Number: 0011

06/01/2015

Project Number: 0010019      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010019                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $782,600.23 $784,264.98 ($1,664.75)

Non-Participating $0.00 $0.00 $0.00

Total Earnings $782,600.23 $784,264.98 ($1,664.75)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $782,600.23 $784,264.98 ($1,664.75)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $3,929.50 $0.00 $3,929.50

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,134.00)

Total: $781,395.73 $779,130.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,264.75

$0.00($5,134.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 03/01/2015

to 05/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14718-13-000-0

Estimate Summary By Project

Estimate Number: 0011

06/01/2015

Project Number 0010019      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 310-1101     GR AGGR BASE CRS, INCL MATL TN  429.000 509.650

 20.000 -191.770

 

 

317.880 $-3,835.40 $6,357.60

0095 441-0104     CONC SIDEWALK, 4 IN SY  4,635.000 5,229.718

 27.350 .000

 

 

5,229.718 $.00 $143,032.79

0099 441-0108     CONC SIDEWALK, 8 IN SY  139.000 391.780

 44.950 .000

 

 

391.780 $.00 $17,610.51

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  152.000 274.443

 36.100 .000

 

 

274.443 $.00 $9,907.39

Category Amount: $-3,835.40 $176,908.29

Category Number: 0030 DRAINAGE

0120 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 15.000

 750.000 .000

 

 

15.000 $.00 $11,250.00

Category Amount: $0.00 $11,250.00

Category Number: 0020 EROSION CONTROL

0145 163-0232     TEMPORARY GRASSING AC  2.720 .000

 550.000 1.500

 

 

1.500 $825.00 $825.00

0150 163-0240     MULCH TN  78.740 4.714

 245.000 3.950

 

 

8.664 $967.75 $2,122.68

0165 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  9.000 9.025

/SAND BAGS 25.000 -.025

 

 

9.000 $-.63 $225.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 03/01/2015

to 05/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14718-13-000-0

Estimate Summary By Project

Estimate Number: 0011

06/01/2015

Project Number 0010019      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0225 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,311.000 6,643.875

 2.750 -29.880

 

 

6,613.995 $-82.17 $18,188.49

Category Amount: $1,709.95 $21,361.17

Category Number: 0010 ROADWAY

0230 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  200.000 317.917

 33.000 .000

 

 

317.917 $.00 $10,491.26

0235 603-7000     PLASTIC FILTER FABRIC SY  200.000 318.444

 2.000 .000

 

 

318.444 $.00 $636.89

Category Amount: $0.00 $11,128.15

Category Number: 0020 EROSION CONTROL

0255 700-8000     FERTILIZER MIXED GRADE TN  7.060 .700

 250.000 .300

 

 

1.000 $75.00 $250.00

0265 716-2000     EROSION CONTROL MATS, SLOPES SY  2,500.000 2,567.889

 1.250 .000

 

 

2,567.889 $.00 $3,209.86

Category Amount: $75.00 $3,459.86

Category Number: 0010 ROADWAY

0310 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  92.000 224.000

 11.250 .000

 

 

224.000 $.00 $2,520.00

0350 318-3000     AGGR SURF CRS TN  50.000 45.380

 19.000 20.300

 

 

65.680 $385.70 $1,247.92



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 03/01/2015

to 05/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14718-13-000-0

Estimate Summary By Project

Estimate Number: 0011

06/01/2015

Project Number 0010019      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0365 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  250.000 676.000

 2.950 .000

 

 

676.000 $.00 $1,994.20

0380 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  346.000 391.667

 3.500 .000

 

 

391.667 $.00 $1,370.83

Category Amount: $385.70 $7,132.95

Project Total Amount: ($1,664.75) $782,600.23


